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ESTIMATE RUN 11/08/2016

ESTIMATE SUMMARY 13:26:22

CONTID: C20783         ESTIMATE NO: 0003 PROG 2005

PCN: 20783-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WB I-70 TO SB I-225 E-17-SW EX PERCENT TIME:

PROJECT NO: NHPP070A-024                  

WB I-70 TO SB I-225 E-17-SW EX

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

THE TRUESDELL CORPORATION PAY PERIOD ENDING

1310 West 23rd Street DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Tempe AZ 85282     (602)437-1711 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,045,145.40 PARTICIPATING $ $ 981,655.76

AWARD PROJECT AMT: 1,777,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,755.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.10

WORK DAYS

WORK DAYS

83.50%

337,469.12

981,655.76

981,655.76

973,900.26

$

$

$

$

1,707,676.28

0.00

1,707,676.28

0.00

1,707,676.28

-26,666.66

0.00

1,681,009.62

0.00

AMOUNT DUE 1,681,009.62 973,900.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 973,900.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

67.0 TIME ALLOW: 69

ORIG TIME ALLOW: 69

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/11/2016

07/11/2016

10/25/2016

05/12/2016

05/24/2016

06/15/2016

07/11/2016



CONTID: C20783         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 4,454.000

0.000

202-00250  
 

7,126.404,454.000

0.00

4,454.000

SF  

1.60000

0010 Combination Loader 2.000

0.000

203-01594  
 

300.002.000

0.00

15.000

HOUR

150.00000

0015 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

20.000

CY  

150.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

18.00000

0025 *Aggregate Bag 15.000

0.000

208-00035  
 

450.0015.000

0.00

15.000

LF  

30.00000

0030 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1,100.001.000

0.00

2.000

EACH

1,100.00000

0035 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

24.000

LF  

45.00000

0040 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0045 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

130.00000

0050 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

385.00000

0055 *Sweeping (Sediment Removal) 3.000

0.000

208-00106  
 

435.003.000

0.00

10.000

HOUR

145.00000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 2.000

0.000

208-00107  
 

200.002.000

0.00

2.000

HOUR

100.00000

0065 *Erosion Control Management 4.000

0.000

208-00207  
 

1,800.004.000

0.00

6.000

DAY 

450.00000

0070 *Seeding (Native) 0.000

0.200

212-00006  
 

3,000.000.200

3,000.00

0.200

ACRE

15,000.00000

0075 *Soil Conditioning 0.000

0.200

212-00032  
 

6,000.000.200

6,000.00

0.200

ACRE

30,000.00000

0080 *Mulching (Weed Free) 0.000

0.200

213-00003  
 

4,600.000.200

4,600.00

0.200

ACRE

23,000.00000

0085 *Wildlife Biologist 36.000

0.000

240-00000  
 

3,600.0036.000

0.00

40.000

HOUR

100.00000

0090 *Removal of Nests 11.000

0.000

240-00010  
 

1,100.0011.000

0.00

40.000

HOUR

100.00000

0095 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

661.000

SY  

12.00000

0100 *Prairie Dog Management 1.000

0.000

240-00100  
 

17,750.001.000

0.00

1.000

L S 

17,750.00000

0105 *Fence (Plastic) 456.000

0.000

607-11525  
 

1,504.80456.000

0.00

456.000

LF  

3.30000

0110 Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

300.000

EACH

7.50000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Surveying 1.000

0.000

625-00000  
 

20,800.001.000

0.00

1.000

L S 

20,800.00000

0120 *Mobilization 0.517

0.344

626-00000  
 

159,291.030.861

63,642.41

1.000

L S 

185,007.00000

0125 *Public Information Services (Tier III) 0.500

0.500

626-01103  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0130 *Modified Epoxy Pavement Marking 0.000

26.000

627-00008  
 

6,500.0026.000

6,500.00

26.000

GAL 

250.00000

0135 *Pavement Marking Paint (High Build) 91.000

0.000

627-00013  
 

5,005.0091.000

0.00

91.000

GAL 

55.00000

0140 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

287.000

627-01010  
 

4,592.00287.000

4,592.00

287.000

SF  

16.00000

0145 *Uniformed Traffic Control 232.000

72.500

630-00003  
 

17,661.00304.500

4,205.00

530.000

HOUR

58.00000

0150 *Traffic Control Inspection 47.000

4.000

630-00007  
 

4,335.0051.000

340.00

51.000

DAY 

85.00000

0155 *Traffic Control Management 15.000

9.000

630-00012  
 

14,280.0024.000

5,355.00

25.000

DAY 

595.00000

0160 Courtesy Patrol 138.250

110.600

630-00031  
 

17,419.50248.850

7,742.00

420.000

HOUR

70.00000

0165 *Flashing Beacon (Solar) 1.500

1.200

630-80002  
 

4,860.002.700

2,160.00

11.000

EACH

1,800.00000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Barricade (Type 3 M-A) (Temporary) 1.500

2.100

630-80335  
 

360.003.600

210.00

4.000

EACH

100.00000

0175 *Construction Traffic Sign (Panel Size A) 1.500

3.000

630-80341  
 

72.004.500

48.00

83.000

EACH

16.00000

0180 *Construction Traffic Sign (Panel Size B) 12.000

20.400

630-80342  
 

1,393.2032.400

877.20

41.000

EACH

43.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

75.00000

0190 *Construction Traffic Sign (Special) 4.500

-0.450

630-80344  
 

105.304.050

-11.70

40.000

SF  

26.00000

0195 *Vertical Panel 10.000

8.000

630-80350  
 

360.0018.000

160.00

70.000

EACH

20.00000

0200 *Portable Message Sign Panel 0.500

5.800

630-80355  
 

12,600.006.300

11,600.00

7.000

EACH

2,000.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

1.300

630-80358  
 

1,143.001.800

825.50

3.000

EACH

635.00000

0210 *Drum Channelizing Device 31.500

6.300

630-80360  
 

1,020.6037.800

170.10

110.000

EACH

27.00000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

55.000

EACH

32.00000

0220 *Concrete Barrier (Temporary) 2,298.000

1,838.400

630-80370  
 

82,728.004,136.400

36,768.00

4,600.000

LF  

20.00000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 40.000

144.500

630-80380  
 

1,937.25184.500

1,517.25

300.000

EACH

10.50000

0230 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.400

630-85006  
 

1,215.000.900

540.00

2.000

EACH

1,350.00000

0235 *Mobile Attenuator 12.000

9.000

630-85041  
 

12,390.0021.000

5,310.00

51.000

DAY 

590.00000

0240 Night Work Lighting 0.500

0.500

632-00000  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0255 F/A Incentive Milestone - weekend closures 100,000.000

0.000

700-70014  
 

100,000.00100,000.000

0.00

100,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

960.000

HOUR

1.00000

0270 F/A Deck Rehabilitation 0.000

0.000

700-70129  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 *Added Item (Lump Sum)/ Concrete Slab Jacking 1.000

0.000

900-00014  
 

15,330.001.000

0.00

1.000

L S 

15,330.00000

1005 Slab Jacking 752.000

0.000

601-10250  
 

8,723.20752.000

0.00

752.000

LB  

11.60000

1010 8 In Galv Pipe 0.000

0.000

619-30640  
 

0.000.000

0.00

0.000

LF  

36.75000

1015 Rem of Pipe (Spec) 0.000

0.000

202-00036  
 

0.000.000

0.00

0.000

LF  

31.50000

1020 Rem Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

420.00000

1025 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

92.40000

1030 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

236.25000

1035 Riprap (6 In) with Fabric 0.000

0.000

506-00206  
 

0.000.000

0.00

0.000

CY  

367.50000

CAT 556,587.28171,150.76854,216.40CURRENT AMT0200 $ $ $

CAT NO0300 STR. E-17-SW 

0280 *Remove Concrete Pavement (Planing) (Special) 0.000

392.000

202-00217  
 

17,640.00392.000

17,640.00

392.000

SY  

45.00000

0285 Removal of Portions of Present Structure (Class 1) 44.000

43.000

202-00450  
 

15,660.0087.000

7,740.00

87.000

SY  

180.00000
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-17-SW 

0290 Removal of Portions of Present Structure (Class 2) 0.000

3.000

202-00453  
 

840.003.000

840.00

21.000

SY  

280.00000

0295 *Removal of Expansion Device 220.000

0.000

202-00504  
 

110,000.00220.000

0.00

220.000

LF  

500.00000

0300 *Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

7,000.004.000

0.00

4.000

EACH

1,750.00000

0305 *Bridge Expansion Device (0-4 Inch) 88.000

0.000

518-01004  
 

44,000.0088.000

0.00

88.000

LF  

500.00000

0310 *Bridge Expansion Device (Greater Than 4 In)(Install 
Only) 

132.000

0.000

518-01109  
 

29,040.00132.000

0.00

132.000

LF  

220.00000

0315 Place Thin Bonded Overlay (Polyester Concrete) 252.000

10,210.000

519-03035  
 

308,629.0010,462.000

301,195.00

10,462.000

SY  

29.50000

0320 Furnish Thin Bonded Overlay (Polyester Concrete) 212.800

6,414.200

519-03055  
 

497,025.006,627.000

481,065.00

7,091.000

CF  

75.00000

0325 *Concrete Class D (Bridge) (Special) 46.000

0.000

601-03041  
 

73,600.0046.000

0.00

46.000

CY  

1,600.00000

0330 *Reinforcing Steel (Epoxy Coated) 3,810.000

0.000

602-00020  
 

11,430.003,810.000

0.00

3,810.000

LB  

3.00000

0335 *Fence Chain Link (Special) (36 Inch) 0.000

25.000

607-53137  
 

2,025.0025.000

2,025.00

25.000

LF  

81.00000

CAT 1,116,889.00810,505.001,156,729.00CURRENT AMT0300 $ $ $
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PCN: 20783-BID    ESTIMATE RUN 11/08/2016

PROJECT: NHPP070A-024                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0345 Sanitary Facility 1.000

0.000

620-00020  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

CAT 34,200.000.0034,200.00CURRENT AMT0400 $ $ $

$ 1,707,676.28981,655.76$2,045,145.40$CURRENT AMTPROJECT TOTAL


